

Planning of Large E-ELT procurements

2018	Programme Insurance - FC Approval
	M1 Segment Supports - FC Approval
	PFS A - Main System - FC approval
	ELT Technical Facility at Paranal (ETF) - FC Approval
	IDCA Cryostat MAORY and HARMONI - FC Approval
	M5 Mirror - FC Approval
	M1 Mirror Washing, Stripping and Coating units (M1 WSC) - FC Approval
	IR Detectors (4k x 4k) for HARMONI and MICADO - FC Approval
	IR (2k x 2k) Detectors for METIS and Telescope Test Unit - FC Approval
	Laser Beam Projection SubUnits - FC Approval
	RTC Infrastructure - FC Approval
	MUSE Type CCD for HARMONI - FC Approval
	M1 Segment Assembly - Manipulator - FC Approval
	M1 Segment Assembly - M1 Phasing Gun - FC Approval
	WH Controller Electronics - ICB boards + Control boards - FC approval
	M5 Cell - FC Approval
	OPC Coarse Metrology and Alignment - FC Approval
	OCP TCAM (Test Camera) - FC Approval
2019	M1LCS Cabinet Procurement - FC Approval
	Data Flow Development SE and Mgmt Services - FC Approval
	Transportation Service Contract - FC Approval
	CCD220 Detectors for MAORY, MICADO, HARMONI, PFS-A, Telescope Test Unit - FC Approval
	Saphira Detectors for MAORY and HARMONI - FC Approval
	Armazones Comms Fibre - FC Approval
	M1LCS - Network infrastructure Equipment - FC Approval
	M1LCS - Power Distribution and Control - FC Approval
2020	Cameras for LVSM, CCD220, Saphira Detectors - FC Approval
	Network Infrastructure - FC Approval
	CISCO (Frame Contract) - FC Approval
	Mirror Coating Unit (5m) - FC Approval
	23 kV Underground Cable Line - FC Approval
	Telescope Test Unit - FC Approval
2021	LN2 Distribution Infrastructure - FC Approval

