



Planning of Large E-ELT Procurements

Report to FC year	Nr.	WBS Description	Activity Description Extended
2015	1	Programme Quality Assurance	Independent Software Validation and Verification Service
	2	Programme Quality Assurance	Quality assurance services
2016	3	Dome and Main structure	Design and construction of Dome, Main Structure and auxiliary buildings
	4	M2 and M3 Unit	M2 and M3 Cell
	5	M1 Unit	Production of edge sensors high precision
	6	M1 Unit	Polishing of the 931 M1 segments.
	7	M2 Unit	M2 Mirror blank (Glass)
	8	M3 Unit	M3 Polishing
	9	Telescope Control	Core Integration Infrastructure Software Design and Construction
2017	10	Permanent Infrastructure	Armazones network Room (racks, cables, HW for network)
	11	Optical Control Systems	TBC
	12	M1 Unit	Position actuators for the M1 segments (high precision linear actuators)
	13	MV Power Conditioning and Distribution	TBC
	14	Optical Control Systems	TBC
	15	Telescope Control	Infrastructure for Real Time Computer (Software and Computing infrastructure for Adaptive Optics)
	16	Permanent Infrastructure	Storage hall at Paranal
	17	Washing and Coating	Mirror coating units (M1)
	18	Washing and Coating	M1 washing units
	19	Optical Control Systems	TBC