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1 Scope

This document presents the activities related to PRIMET for the June2013 run, as well as the necessary support from Paranal.
2 Reference document

	Reference 
	Doc. number
	Issue
	Date
	Title

	RD 1
	
	
	
	

	
	
	
	
	


3 Introduction

The main objective is to calibrate PRIMET for the new A1 station as well as for the J2 station with the new STS-VCM.
This document, the schedule as well as additional procedures related to this run are located at
\\ads-fs1\Shared\TSD\PRIMA Metrology\15730 PRIMA Metrology\15730 Project docs-data package\AIV-COM
4 Overall schedule- Request for Paranal support
	Jun-13
	Tue
	Wed
	Thu
	Fri
	Sat
	Sun
	Mon
	Tue
	Wed
	Thu
	Fri
	Sat
	Sun
	Mon

	 Leveque
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	1

	Tunnel
	T
	VLTI
	 
	 
	 
	PRIMA
	 
	 
	 
	 
	 
	 
	 

	UT1
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	UT2
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	UT3
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	UT4
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AT1
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AT2
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AT3
	 
	DF-A1
	X
	X
	
	
	DF-G2
	DF-A1
	 
	 
	 
	 
	 
	SF-D0

	AT4
	 
	
	DF-J2
	 
	X
	 X
	XM2 RR
	DF-G2
	DF-J2
	
	 
	 
	 
	SF-B2

	DL1
	U1
	U1
	U1
	U1
	U1
	U1
	 
	 
	 
	 
	 
	 
	 
	 

	DL2
	U2
	U2
	U2
	U2
	U2
	U2
	DF-G2
	 
	 
	 
	 
	 
	 
	 

	DL3
	U3
	U3
	U3
	U3
	U3
	U3
	 
	 
	 
	 
	 
	 
	 
	 

	DL4
	U4
	U4
	U4
	U4
	DF-J2
	U4
	DF-J2
	
	
	 
	 
	 
	 
	 

	DL5
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	DL6
	 
	DF-A1
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	VLTI lab
	 
	 
	?
	?
	?
	?
	 
	 
	 
	 
	 
	 
	 
	 

	DDL 1-3
	 
	 
	?
	?
	?
	?
	X
	X
	X
	 
	 
	 
	 
	 

	DDL 2-4
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	AT3-M2-RR
	 
	 
	 
	 
	
	 
	 X
	 
	 
	 
	 
	 
	 
	 

	AT4-M2-RR
	 
	 
	 
	 
	
	 X
	 
	 
	 
	 
	 
	 
	 
	 

	FSU/Marcel Alignment
	X
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 


	Date
	Activity
	responsible
	Request for Paranal support

	≤18/6
	FSU/Marcel Alignment


	
	Instrumentation (P.Bourget ?)

	19/6
	Arrival S.Leveque
	
	

	
	Move AT3-DF-A1
	
	Mechanical group

	
	Change AT3-DF ROC (afternoon)
	Leveque
	

	
	Move M12 (DF) A1-DL6
	
	VLTI (syst Eng ?)

	
	
	
	

	20/6
	Move AT4-DF-J2
	
	Mechanical group

	
	Change AT4-DF ROC
	Leveque
	

	
	PRIMET AT3 pupil tracker calibration Coude RR (day 1)
	Leveque
	

	
	
	
	

	21/6
	PRIMET AT3 pupil tracker calibration Coude RR (day 2)
	Leveque
	

	
	
	
	

	22/6
	Move M12 (DF) J2-DL4
	
	VLTI (syst Eng ?)

	
	PRIMET AT4 pupil tracker calibration Coude RR (day 1)
	Leveque
	

	
	
	
	

	23/6
	PRIMET AT4 pupil tracker calibration Coude RR (day 2). Morning only
	Leveque
	

	
	Move back M12 U4-DL4 (for night observation)
	
	VLTI (syst Eng ?)

	
	Install AT4-M2-RR (afternoon)
	
	POL

	
	Lift AT4-ROS to install RR-cover
	Leveque
	Mechanical group

	
	
	
	

	24/6
	Move AT3-DF-G2
	
	Mechanical group

	
	Change AT3-DF ROC 
	Leveque
	

	
	install RR-cover
	Leveque
	

	
	Install AT3-M2-RR
	
	POL

	
	Move M12 (DF) G2-DL2
	
	VLTI (syst Eng ?)

	
	Derotator test (standalone G2 day-time)
	Woillez
	

	
	
	
	

	
	Move M12 (DF) J2-DL4
	
	VLTI (syst Eng ?)

	
	PRIMET AT4 test on M2-RR (day)
	Leveque
	

	
	
	
	

	
	Start DDL1&3  laser replacement
	Leveque
	TBC

	
	
	
	

	25/6
	Move AT3-DF-A1
	
	Mechanical group

	
	Change AT3-DF ROC (afternoon)
	Leveque
	

	
	PRIMET AT3 test on M2-RR (day)
	Leveque
	

	
	
	
	

	
	Move AT4-DF-G2
	
	Mechanical group

	
	Change AT4-DF ROC 
	Leveque
	

	
	Derotator test (standalone day-time)
	Woillez
	

	
	
	
	

	
	DDL1&3  laser replacement day 2
	Leveque
	TBC

	
	
	
	

	26/6
	DDL1&3  laser replacement day 3
	Leveque
	TBC

	
	Departure S.Leveque
	
	

	
	
	
	


5 Availability

	Jun-13
	Tue
	Wed
	Thu
	Fri
	Sat
	Sun
	Mon
	Tue
	Wed
	Thu
	Fri
	Sat
	Sun
	Mon

	 
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	1

	Period
	T
	VLTI UT Run
	 
	 
	 
	PRIMA
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Merand
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Brillant
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 

	Carlier
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Pozzobon
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Palacio
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Schuhler
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Bourget
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Palanca
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Haguenauer
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Gitton
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Alonso
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Valdes
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Segovia
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Guisard
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Blanchard
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Bolados
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	 

	Leveque
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 


6 Task description
	Identification
	PRIMET pupil tracker calibration on Coude RR

	Priority(high,medium,low)
	high

	Duration
	2 days for each AT
(Day-time)

	Responsible
	leveque

	Description
	Calibrate the DL-VCM offset

	Prerequisite/Predecessor
	AT3 on A1 (or AT4 on J2)
New AT-STS VCM installed

· AT3-DF-A1-DL6 (ROC 185mm)
· AT4-DF-J2-DL4 (ROC 210mm)
M12-A1-DL6 ( or M12-J2-DL4)

	Input
	

	Output
	Updated value for 

	Criteria for Completion
	Primet operating along whole DL stroke

	Successor
	PRIMET AT test on M2-RR 

	Manpower Required
	Leveque

	Facility /Tooling Required
	Whole VLTI

Access to VLTI lab

(confirm  authorization for accessibility during the UT run)

PC connected to Beam profiler
VLTI start-up

	Sequence /procedure(incl. ref doc)
	“Prima Metrology 10th Technical Report

5/7 to 14/7/2011”,

VLT-TRE-ESO-15730-5381 

section 6.1 6.1: Calibration of the AT output pupil longitudinal position (distATPupFixVCM)


	Identification
	PRIMET Test on M2-RR

	Priority(high,medium,low)
	high

	Duration
	1 day for each AT

(Day-time)

	Responsible
	leveque

	Description
	Check the functionality of PRIMET on the M2-RR

	Prerequisite/Predecessor
	· PRIMET pupil tracker calibration on Coude RR
· M2-RR installed

· RR-cover installed (bloc coude RR)



	Input
	-

	Output
	Results of PRIMET health check scripts. 

	Criteria for Completion
	Primet functional on M2-RR

	Successor
	PRIMA sky tests 

	Manpower Required
	Leveque

	Facility /Tooling Required
	Whole VLTI

VLTI start-up

	Sequence /procedure(incl. ref doc)
	Run VLTI start-up

Check PRIMET pupil tracking

Run PRIMET Health check scripts.



	Identification
	DDL laser replacement

	Priority(high,medium,low)
	high

	Duration
	3 days (TBC)

	Responsible
	Leveque 

	Description
	Replace the laser for DDL1-3

	Prerequisite/Predecessor
	Laser available at Paranal



	Input
	-

	Output
	DDL1-3 online 

	Criteria for Completion
	DDL1-3 operates along full stroke
(health check scripts, TBC)

	Successor
	-

	Manpower Required
	Leveque

Paranal support (TBD ??)

	Facility /Tooling Required
	VLTI lab during day-time

Check authorization for accessibility during the UT run

	Sequence /procedure(incl. ref doc)
	TBC by F.Derie.


























































































































































































































































































































































































